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Current Construction 
Projects 

ORG 8130 Catalina Construction 
Jerry James 520­838­5824 
I­19 
International Border to Jct. B19 
I­019­A(012)  H636701C 
85% Complete 
Bid Amount: $12,300,000 
Mill and replace ARACFC 
Contractor: Fisher Sand and Gravel 

SR 82 
Santa Cruz River Bridge 
Nogales to Patagonia Lake Road 
H466501C & H585201C 
90% Complete 
Bid Amount: $7,870,173 
Bridge Replacement & Pavement Preservation 
Contractor: Ashton 

I­10 
Pinal Air Park to Tangerine 
I­010­D­NFA H458203C 
0% Complete 
Bid Amount: $21,893,081 
Widen roadway 
Apparent low bidder: Fisher Sand and Gravel 

ORG 8131 Santa Rita 
Construction 
Sardar Chalabe 520­838­2985 
SR 83 
Parker Canyon Lake Guardrail 
HES­083­A)003)A  H652701C 
75% Complete 
Bid Amount:$888,362 
New Guardrail 
Contractor: Granite 

SR 77 
Jct of 79 and Cactus Forest 
S­079­A­502  H608301C 
0% Complete 
Bid Amount: $939,468 
Intersection Improvement 
Contractor: Combs Construction 

ORG 8132 Rincon Construction 
Roderick Lane 520­838­5830 
I­10 
Prince Road to 29 th Street 
NH­010­S(011)N  H643401C 
12% Complete 
Bid Amount: $200,300,000 
Reconstruct and widen roadway 
Contractor: Kiewit Western – Sundt JV 

ORG 8133 Casa Grande 
Construction 
Carter McKune 520­836­2501 

SR 347 
Maricopa to Cty Line & Casa Blanca 
STP347­A(002)A H635301C 
HES­347­A(200) 
0% Complete 
Bid Amount: $$5,781,452 
Mill & fill and traffic signal 
Contractor: Meadow Valley Construction
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MAINTENANCE ORG BOUNDRIES 

Tucson Maintenance West  520­838­2800 
Supervisor: Andy Canez  ORG 8150 

I­10  MP 226.00 To 
288.70 

Tucson Maintenance East  520­838­2810 
Supervisor: Tom Threlkeld  ORG 8151 

I­19  MP 29.98 TO 63.09 
(km 48.22 TO 
101.57) 

SR­77  68.10 TO 91.14 
SR­86  156.69 TO 172.39 
SR­210  2.70 TO 4.70 
SR­989  34.26 TO 36.00 

Three Points Maintenance  520­822­1031 
Supervisor: David Nicholas  ORG 8152 

SR­85  MP 32.52 TO 80.50 
SR­86  52.88 TO 156.68 
SR­286  0.00 TO 45.48 
SR­386  0.00 TO 12.07 

Nogales Maintenance  520­287­3771 
Supervisor: Alvaro 
Monteverde 

ORG 8153 

I­19  MP 0.00 TO 29.98 
(km 0.00 to 48.22) 

SR­82  1.19 TO 51.20 
SR­83  3.19 TO 58.58 
SR­189  0.00 TO 3.75 
SR­289  0.00 TO 10.83 
B­19  0.00 TO 5.88 

Oracle Maintenance  520­896­9720 
Supervisor: Roger Taylor  ORG 8154 

SR­77  91.00 TO 133.00 
SR­79  91.14 TO 150.28 
SR­87  115.77 TO 159.62 
SR­187  186.77 TO 192.19 
SR­287  111.72 TO 125.50 
SR­287  134.85 TO 142.74 
SR­387  8.81 TO 15.72 
US 60  208.45 to 217.60 

Casa Grande Maintenance  520­836­2240 
Supervisor: Jesse Garza  ORG 8155 

I­8  147.61 TO 178.33 
I­10  175.81 TO 226.00 
SR­84  155.16 TO 177.97 
SR­238  24.00 TO 44.30 
SR­347  160.89 TO 184.25 
SR­387  0.00 TO 8.81 
SR­587  225.00 TO 225.10 

Tucson Landscaping  520­838­2820 
Supervisor: Edward Leon  ORG 8180 

OUTLOOK FOR FUTURE PROJECTS 
PROJECT  ADVERTISE DATE 
SR 86 Ajo at Kinney  In Progress 
Design Build Pima County  H719001C 
I­10 MP 200 to 208  06/07 
Spot mill and fill  H728401C 
SR 86 Town of Sells  06/07 
Reconstruct Roadway Org 8133  H649101C 
I­10  Picacho Peak to Pinal Air Park  06/07 
Widen to 6 lanes Org 8133  H653001C 
I­19 at Irvington  06/07 
Pavement Preservation  H723101C 
SR 387 Val Vista to GRIC  06/07 
Median Landscape Org 8133  H674201C 
SR 84 at Guinn Drive  06/07 
Intersection Improvement Org 8133  H679901C 
I­10 Ina to Ruthrauff  07/07 
Landscape Org 8131  H303804C 
SR 86 at Camino Verde  07/07 
Intersection Improvement Org 8131  H672201C 
I­10 6 th Ave TI  07/07 
Bridge, artistic fencing, & sidewalk 
Org 8131 

H634801C 

SR 77 Calle Concordia to Tangerine  10/07 
Widen Org 8131  H545901C 
I­10 Val Vista  08/07 
Developer Funded Reconstruct TI 
I­10 Picacho, SR 87 to Picacho Peak  01/08 
3 rd Lane widening  Org 8133  H710601C 
I­19 Jct. B­19 to Palo Parado  02/08 
Pavement Preservation Org 8130  H48301C 
SR 286 Sasabe to Robles Jct.  02/08 
Low water crossings Org 8131  H690701C 
SR 86 MP 74 to MP 77  03/08 
Add lanes Org 8133  H330201C 
I­10 Twin Peaks (Linda Vista TI)  04/08 
Construct TI Org 8131  H583801C 
I­10 Tortalita  FY08 
Developer funded Construct TI 
SR 79 Oracle Jct to Florence  FY08 
Extend culverts Org 8131  H609601C 
SR 87 Coolidge C.L. to 287  FY09 
Pavement Preservation Org 8133  H658201C 
SR 86 MP 141.1 to 145  FY09 
Add shoulders  H713701C 
I­10 I­8 to Picacho, SR 87  FY09 
3 rd Lane widening Org 8133  H710401C 

Enhancement Projects FY08 
Canada del Oro Shared Use Path 
Oro Valley 
Pendleton and Coatimundi MUP 
Santa Cruz Co. (Rio Rico) 
Terrace Avenue Pedestrian Gateway to Mexico 
Nogales




